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Project Summary Report A P
Contractor's Name: Project Resources Inc. e .29.22_494 .
Contract Number: DACA45-01-D-0001 Task Order 014
Site Name & Location: VB I-70 Superfund Site
Time Period: 30AUGO3 0SSEPO3 Report # 007
Project Safety Report
Days Worked To Date: 56 Date of Last Accident: N/A
Project Man-hours To Date: 7,176.50 Hours Worked w/o Accident: 7,716.50
Comments/issues: None,
Project QC/QA Report B 109t t o~
Project Deficiencies: None. LW j W ) iy § W)

Comments/lssues: | None. D (‘)QUM%

Project Schedule Report

Task Scheduled Current % ]
Start Finished DUR | Start Finished DUR Complete
Site Set-up 21JULO3 11AUG03 21JULO3* | 12aUG03+ 100
Remediation 12A0G02 24RAUG03 13AUGOI¥ 12DECO3 30
Property Close-Out 15SEP03 20FEB04 16SEPO3* 20FEBO4 0
Final Report 02FEB04 20Feb04 0
PROJECT 21JULO3 20FEBO4 21JULO3* [ Z20FEB04 20

* These dates are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

+ Four sites remediated to backfill this week, for a total of eighteen homes.
¢ One hundred restoration agreements completed.
= Crew rotated back on 9/01/03.

Upcoming Project Activities

* Nine restoration appointments scheduled for next week.
+ Four homes scheduled for remediation for next week.
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Project Quantities

Item Unit Last Report | To Date Comment

Completed Properties Property 14 18

Square Footage Excavated SF 45,067 61,930
Project Photos
Additional Comments/Observations
[ o None
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